

HAY POINT PORT EXPANSION STAGE 3 INDEPENDENT REVIEW | COST ESTIMATE AND SCHEDULE



The Client

BHP Billiton Mitsubishi Alliance (BMA)
Hay Point Coal Terminal

The Project

Stage 3 expansion of the Hay Point export terminal facility including:

- New berth and ship loader
- New rail unloading station
- New stockyard and associated materials handling equipment
- New trestle between onshore facilities and the new berth and associated materials handling equipment
- Additional services for the new facility

The estimate was prepared by Bechtel as the EPC Contractor engaged for the project execution.

The Challenge

- Limited transparency on the estimate
- Short duration for the review
- Produce an independent report related to the costs and schedules produced by Bechtel for BMA

The Outcome

Drawing on the years of experience within Flagstaff across marine, civil works, resource and materials handling projects the review team successfully reviewed and reported on:

- Construction methodology
- Construction planning
- Detailed analysis of productivities
- Benchmarking against other projects

The findings were included in the report and presented directly to BMA and the EPC Contractor.

