



The Client

Theiss John Holland Joint Venture

The Project

\$1.5B PPP project under the Partnerships Victoria delivery model

The Assignments

Flagstaff was engaged on separate occasions for:

- During the project construction, senior management commissioned independent reviews of cost to complete forecasting
- Independent review of Mechanical & Electrical Outstanding work. Both the main contractor and the mechanical & electrical subcontractor commissioned an independent review of the works to be completed for the mechanical & electrical scope

The Outcomes

For the cost and schedule review the Flagstaff team successfully completed:

- Interviews with site project management
- Interviews with programme and cost managers
- Independent view on assumptions made in the preparation of the costs to complete and the associated schedules
- Preparation of a report, including workshops to deliver outcomes determined from the analysis

In completing the mechanical & electrical review:

- The outstanding work was compared against schedules prepared by both parties
- High level analysis provided both parties with an independent view of the risks associated with the delivery schedule



‘experience makes a difference’